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ABSTRAK

Aljabar Max-Plus yang dinotasikan dengan R,,,, adalah himpunan R U ¢
dimana & & —oco yang dilengkapi dengan operasi maksimum (&) dan operasi
penjumlahan (). Tugas akhir ini membahas cara menentukan serta menganalisis
lintasan Kritis suatu jaringan proyek dengan menggunakan pendekatan Aljabar
Max-Plus. Jaringan proyek dimodelkan sebagai suatu graf berarah berbobot yang
kemudian dinyatakan ke dalam matriks atas Aljabar Max-Plus. Analisis lintasan
kritis meliputi waktu awal paling cepat dan waktu penyelesaian paling akhir setiap
titik atau simpul dan waktu mengambang setiap kegiatan pada jaringan. Dinamika
jaringan proyek dimodelkan ke dalam bentuk sistem persamaan linear Aljabar
Max-Plus dengan cara menentukan waktu awal paling cepat dan waktu
penyelesaian paling akhir. Penentuan dilakukan dengan mengadopsi teknik
perhitungan maju dan teknik perhitungan mundur seperti pada metode PERT-
CPM, dengan menggunakan pendekatan Aljabar Max-Plus. Untuk memudahkan
operasi perhitungan Matriks dalam Aljabar Max-Plus digunakan suatu software
yaitu MATLAB.

Kata Kunci: Aljabar Max-Plus, Lintasan Kritis, Jaringan Proyek, Matriks Berarah
berbobot, MATLAB.
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ABSTRACT

Max-Plus algebra denoted by R,,,, IS set R U € where & & —co with maximum
operation (@) and addition operations (). This undergraduated thesis is about
how to determine and analyze the critical path of a project by using a network of
Max-Plus Algebra. Network project is modeled as a weighted directed graph
which is then expressed in a matrix on Max-Plus Algebra. Critical path analysis
covering the initial the earliest start time and the latest completion time of each
point or node and the floating time of each activity on the network. Project
network dynamics modeled in the form of a system of linear equations Max-Plus
algebra by determining the earliest start time and the latest completion time. The
determinations were performed by adopting the forward calculation techniques
and backward calculation techniques retreated as the PERT-CPM method, by
using a Max-Plus Algebra. To facilitate the matrix calculation operations in Max-
Plus Algebra use a software that MATLAB.

Keywords: Max-Plus Algebra, Critical path, Network Project, trending weighted
matrix, MATLAB.
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