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ABSTRAKSI 
 
 

CV Mambaul Arzaq merupakan perusahaan konstruksi dan perdagangan umum. Seluruh 

kegiatan perusahaan ini merupakan kegiatan proyek. Kegiatan manajemen proyek memiliki tiga batasan, 

yaitu: biaya, jadwal, dan mutu produk. Dalam proses manajemen proyeknya, perusahaan menggunakan 

bantuan perangkat lunak Microsoft Excel untuk mengatur kegiatan perencanaan, pengorganisasian, 

pengarahan, dan pengendalian biaya, jadwal, mutu, dan kinerja proyek. Dengan hanya menggunakan 

bantuan Microsoft Excel, efisiensi pelaksanaan manajemen proyek masih kurang, karena prosedur 

pelaksanaannya panjang dan rumit, selain itu batasan tentang mutu proyek belum dapat terakomodasi. 

Setelah dilakukan identifikasi kebutuhan sistem, didapatkan dua kebutuhan yang akan dipebuhi 

dalam penelitian ini,yaitu: memberikan catatan mutu proyek dan memberikan alternatif jika mutu proyek 

tidak terpenuhi, sehingga dapat diambil tindakan yang cepat dan tepat. 

Dari penelitian ini, penulis membangun sebuah sistem informasi yang dapat mengakomodasi 

batasan proyek tentang mutu produk. Dalam sistem informasi tersebut ditambahkan syarat-syarat mutu 

pekerjaan yang harus dipenuhi untuk tiap item pekerjaan. 
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ABSTRACT 
 

 

CV Mambaul Arzaq is a construction and general trade company. The entire company 

activity is based on project gotten from other party. Each project has three constraints, i.e.: 

schedule, budget, and product quality. In its project management process, the company is using 

Microsoft Excel software to manage planning activity, organize, guide, organize, and control the 

project’s budget, schedule, quality, and performance. By using Microsoft Excel, the efficiency of 

project management in this company is still low, because of its long and complicated procedure. 

Beside, the quality constraint of a project is not yet accommodated. 

After identifying system’s requirements, there are two requirements going to be fulfilled 

in this research, i.e.: giving note about the  quality of the project and suggesting some 

alternatives if project quality is not fulfilled, so that an action can be brought quickly and 

precisely. 

From this research, author builds an information system which accommodates project 

constraints concerning the quality of the project. This information system is enhanced with the 

works’ quality conditions must be fulfilled for each work items. 
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